
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:26 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 117 Date: 22-Jul-2011 Friday

Approved Date:

Shift Hours: 07:00 AM 04:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 682

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM60 77 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 07/22/2011, Friday – Partly Cloudy, 78/57 ºF

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI logs.

* Discussed RFI 2482R03 with Gary and Thuc regarding Epoxy Sealant issues and closed this RFI..

* Talked to Lalit about E2 Bearing & Shear Key erection, and went to Pier 6 Barge to check the
configuration of Bearings and Shear Keys and went into the storage as well.

* Review MFSQA audit schedules for L & M and Specialty Finishes from the action by April on PMIV.

* Continued studying Sub # 2419, TYL’s comment still not comes in to PMIV today.

* Discussed Sub #2419 with Bob B.

* Worked 1.0 hours OT today (07/22/11, Friday)
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